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1. Introduction

1.1 Background

Site Number: A250 Contract Number: EP-S2-10-03
D.O. Number: 019 Action Memo Date: 1/31/2011
Response Authority: CERCLA Response Type: Time-Ceritical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 3/2/2011 Start Date: 3/2/2011
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Demob Date: 9/20/2011 Completion Date: 9/20/2011

CERCLIS ID: NJC200400554 RCRIS ID:
ERNS No.: State Notification:
FPN#: Reimbursable Account #:

1.1.1 Incident Category
Abandoned drum Site.

1.1.2 Site Description

See POLREP 1.

1.1.2.1 Location

See POLREP 1.

1.1.2.2 Description of Threat
See POLREP 1.

2. Current Activities
2.1 Operations Section
2.1.2 Response Actions to Date

Please see previous POLREPs for additional response actions.

The drum/container waste characterization sample analysis was received and reviewed. The
disposal profiling for both the tank and drum/container waste for treatment/disposal was
completed. Bids for the disposal of the tank waste contained in the two 30 cubic yard rolloffs
and drum/container waste were received, reviewed and the treatment/disposal facilities were
selected. A compliance check was completed for each treatment/disposal facility.

On September 20, 2011, the drums/containers of waste were loaded onto a box truck and
shipped to an EPA approved treatment/disposal facility. The two rolloff containers containing
the polymerized tank waste were also loaded and shipped to an EPA approved disposal facility.
This completes all field work included in the Proposed Actions section of the Liberty Plastics
Site Action Memorandum signed on January 31, 2011.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal

2.2 Planning Section

2.2.1.1 Planned Response Activities

The objective of the removal action is to remove hazardous substances from the Site in order to eliminate the threat
direct human contact caused by hazardous substances in the building and AST. The following tasks will be
completed during the removal action:
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9.

Site security will be established to limit further vandalism and trespassing.

All drums and containers will be inventoried, inspected and documented for label information.
The AST will be opened and inspected.

The AST will be cut open to provide access to the tank interior.

The waste material will be removed from the tank and staged in an appropriate container.

All drums and containers will be sampled for on-site hazard characterization analysis.

All samples will be bulk-tested and subsequently samples will be bulked.

Samples will be shipped for disposal characterization analysis.

The drums and containers will be overpacked as appropriate.

10. The drums, containers and tank waste will be shipped for off-site disposal/treatment/recycling at EPA
approved facilities.

2.2.1.2 Next Steps
All field work included in the Proposed Actions section of the Liberty Plastics Site

Action Memorandum signed on January 31, 2011, has been completed.
2.2.2 Issues

None.

2.3 Logistics Section
No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

No information available at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials

No information available at this time.
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